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u s EPA RECORDS CENTER REGION 5 

East Troy Contaminated Aquifer \ 

Meeting Agenda 
May 30, 2013 

9:30 CST/10:30 EST 
Room 612 

460299 

Toil-Free Dial-In Number: (877) 226-9607 
Enter Conference Code: 3628518678, followed by # 

Type of Meeting: Bi-weekly Team Meeting 

Meeting Facilitator: Shari Kolak 

Invitees: Guy Montfort, Mindy Gould, Ray Mastrolonardo, Kris Kruk Schnoes, Ajit 
Vaidya, and Madelyn Smith, Randy Watterworth, Allison Reed, Brian Nickel, Mark 
Allen (Ohio EPA via conference call) 

I. Introductions 

II. Approval of May 16'*̂  Meeting Minutes 

III. May 20' Proposed Project Schedule - Discussion/Comments 

IV. Phase I Investigation Summary and Proposed Phase II Investigation Activities 
Tech Memorandum - Discussion/Comments 

V. Phase II Validated Data Packages Review - Status Update (June 3'̂ '' deadline) 

VI. Draft Remedial Investigation/ Human Health and Eco Risk Assessment/Data 
Validation Reports (July 31^' deadline) - Progress Update 

VII. New Issues 

VIII. Action Items 

IX. Next meeting - June 13, 2012, 9:30 am CST (10:30 EST), Room 612 

X. Adjourn 



East Troy Contaminated Aquifer 

Final Meeting Minutes 
May 30, 2013 

9:30 CST/10:30 EST 
Room 612 

Toll-free Dial-In Number: (877) 226-9607 
Enter Conference Code: 3628518678, followed by # 

Type of Meeting: Bi-weekly Team Meeting 

Meeting Facilitator: Shari Kolak 

Attendees: Ohio EPA: Madelyn Smith, Allison Reed, Brian Nickel, Mark Allen (via 
conference call); EPA: Ajit Vaidya and Ruth Muhtsun (note taker); and, SulTRAC: 
Guy Montfort, Mindy Gould, Ray Mastrolonardo, and Kris Kruk Schnoes. 

I. Introductions 
Attendees introduced themselves and their role in relation to the project. Randy 
was on vacation and did not participate in call. 

II. May 16**' Meeting Minutes 
In the second bullet, OEPA requested that "subsurface soil" be changed to read 
"subsurface vapor." This change will be made to the final minutes. OEPA also 
noted that questions raised during the meeting are recorded in the draft minutes 
but not the responses. EPA's response to OEPA's concern about following VI 
guidance and fully characterizing the extent of contamination at the source areas 
will be recorded in the final minutes. 

III. May 20"" Proposed Project Schedule 
Proposed schedule adheres to previously agreed framework. Agencies have 60-
days to review the Draft Remedial Investigation and the Human Health and 
Ecological Risk Assessment Reports and 45-days to review the Interim Draft 
Reports. SulTRAC will submit the Final Reports 30-days after receipt of Agency 
comments. The Agencies have 60-days to review Draft Feasibility Study (FS); 
no Interim Draft FS will be submitted. SulTRAC will submit the Final FS 30-
days after receipt of Agency comments. 

IV. Phase I Investigation Summary & Proposed Phase II Investigation Activities 
Technical Memorandum 
OEPA requested well depths be recorded on figures. EPA requested that Figures 



2 and 3 be enlarged, street names added to Figure 5, and the phrase "Phase I RI" 
be added to Figures 3, 4 and 6. OEPA requested that sample depths and sample 
collection dates be recorded under the Notes section on Figures 4-6. Overall, 
there were some inconsistencies with the labeling on the maps and figures and 
those should be corrected. SulTRAC expressed concern that over detailing 
figures and developing cross-sections at this phase may jeopardize their deadline 
for submitting the Draft RI, but would do their best to clarify information 
presented in working documents. Revised maps will be presented along with the 
RI Scoping Summary at the June 6'- interim meeting. However, cross-sections 
will not be developed for the meeting as SulTRAC is still working on the figures 
with Phase II sampling data. 

V. Phase II Validated Data Packages Review 
SulTRAC stated that the data review is on schedule. 

VI. Draft Remedial Investigation/Human Health and Eco Risk Assessment/Data 
Validation Reports 
Only validated data will be included in scoping reports/documents/figures in light 
of the ongoing FOIA requests for the Site. Several options were suggested 
including a watermark on all documents that reads "Internal Draft." OEPA 
menfioned the Valley Crest Site and how the EPA attorney identified some 
documents as "Plaintiff Privileged and Confidential." Shari will discuss this with 
the site attorney and follow-up at the next meeting. 

VII. New Issues 
An interim meeting has been scheduled for June 6, 2013, 1 PM Central, 2 PM 
Eastern. The purpose of the meeting is to discuss the Proposed RI Scoping 
Summary handout. Going forward, bi-weekly team meetings will be held at 
1 PM Central, 2 PM Eastern. 

VIII. Action Items 

• Shari will meet with site attorney to discuss the Valley Crest Site and 
"Plaintiff Privileged and Confidential" and report findings at next 
meeting. 

• SulTRAC will develop figures showing the Phase II RI data and 
provide handouts for discussion at the next meeting. 

IX. Next meeting 
Interim Meeting - June 6, 2013, 10 am. Room 512 


